
Branciforte Middle School Bond Site Committee 

 

Meeting Notes for 11/20/19 

 

• Attendees; refer to attached sign-in sheet.     

• At 6:35 PM, Principal Casey O’Brien decided the wait for attendees was over and meeting was 

dismissed.  

• David Peartree of Belli Architectural Group provided a PowerPoint presentation and was 

prepared to run through the slideshow, covering the following: 

o Project Site Map: Present a graphic map and discuss areas where projects are complete, 

actively under construction, or in the design phases. 

o Project Status List: Belli to present and discuss this list to show all project contemplated 

under the Bond Measure and what their disposition is. 

o Current Budget Status: Review with committee status of funds spent, allocated and 

remaining. Provide background on targets for remaining spending. 

o Current Progress: Share with committee images of completed work and projects under 

construction. 

• David Peartree offered to address any questions during the waiting (for attendees) period. 

• The attendees engaged in a Q&A session and general discussion about projects on campus. 

o Superintendent Kris Munro stopped by for a brief moment and asked how everything 

was going. She reiterated there should be a sitting committee established for these 

meetings that include parents, community members, staff and students.  

o It was noted that there are a couple old and large trees near the back-play field area and 

old lunch shelter that have up-rooted and created existing sidewalks to lift, creating a 

trip hazard. Belli Architectural Group and Facilities Department will look at this condition 

and see what are the options to address this concern. One idea was to remove the trees 

and replace with two new trees on campus.  

o The status of the Street Presence Improvements project was requested. David Peartree 

did a brief explanation of the proposed design concept. He mentioned we are currently 

working closely with their landscape architect and need to review and polish the 

proposed design prior to issuing to the District.  

 Trevor Miller mentioned any new tree will need to be carefully selected so that 

they won’t grow to large and be above the building’s roof line.  

 Casey O’Brien mentioned the City has a selection of free trees that were offered 

and to hopefully be incorporated into the overall design.  

 The flag pole location might be moved to better fit with the proposed design 

and be in a more prominent location. 

 Trevor Miller mentioned he would like to have the specialized trees trimming 

company come out and take a look at the existing overgrown trees throughout 

the campus and have them trimmed back to do a final evaluation of either 

keeping them or have them replaced.   

o Casey O’Brien requested a copy of the latest phasing diagram which is included on the 

PowerPoint presentation. David Peartree will be sending the document as requested.  



• The meeting concluded with discussion on the fact that good progress has been made on the 

campus and the evolving dynamic of projects shifting based on many circumstances from the 

initial overall planning sequencing. David Peartree asked for continued involvement from the 

stakeholders and patience as the design and construction industry is a moving target and 

adjustments need to be made accordingly to better meet the campus needs.  

 




