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Agenda Review

01  Roles and Responsibilities

03  Presentation: Review project status

04  Questions/Comments

Please refer to the agenda and Minutes for more detailed information
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Site Project Update: Complete

 Fields Previously Completed

 Modernization Phase 01 Main Building Complete

 Replaced Drinking Water Piping throughout main building

 Completed Waterproofing of Ground Floor Main Building 

 Reconfigured Admin. Including Furniture

 Relocated Art to Unit G. Improved room 83 (Partial CTE)

 Campus Re-roofing Phase 01

 Campus Roofing Phase 02 (Unit G,H, Library)-- (except dust collector)

 Gymnasium Phase 01 Upgrades 

 Paint walls, ceilings

 Refinish floors (wood floors/logos)

 Safety Padding

 Acoustical Treatment

 Electrified Court Dividers

 Projection system: Projector, Speakers, Screen

 HVAC

23 October 201904 November 2020
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Site Project Update: Complete

 Sports Complex Phase  01 Upgrades

 Softball scoreboard

 Bleacher surface replacement

 Fitness Court

 Miscellaneous Improvements

 Water Bottle Fillers Added to campus
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Site Project Update: Nearing Complete 

• Data Infrastructure

• Card Access Readers

• Exterior Site Security

 Parking Lot Lighting Complete

• Campus Fencing Nearing Completion (phase 1,2 complete: phase 3 ongoing)

23 October 201904 November 2020



1 5  O c t o b e r  2 0 1 8 c o l l a b o r a t i o n  |  a d v o c a c y  |  r e s e a r c h  |  e d u c a t i o n  |  s u s t a i n a b i l i t y

Site Project Update: Bidding

• Utility Infrastructure

• Underground Sewer Replacement

• Mod Phase 02: Commons Modernization: Construction start Spring 2021

• Classrooms

• Cafeteria 

• Kitchen

• New Restrooms

• Mod Phase 4.1: Main Building Ground Floor: Construction start after Mod Phase 2

23 October 201904 November 2020
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Site Project Update: Design

• New Electrical (Campus Switchgear-Power

• Pool-house (Field house) 

• Pool Changing Rooms

• Pool Storage

• Field Restrooms

• Field Storage

• Gymnasium Phase 02

• Lobby

• Entry

• Restrooms

• Storage

• Alumni Room

• Fitness Center (wrestling “+”) second floor

• HVAC

23 October 201904 November  2020
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Site Project Update: Design

Upcoming

• Mod Phase 03: Math/Science/Library Modernization 

• (initial phase: view-sonic monitors)

• Mod Phase Main 4.2-4.3: Main Building

• Site Landscaping

Currently On Hold

• New Monument Sign: On hold awaiting District Policy on Illuminated Signs

23 October 201904 November 2020
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Gymnasium Phase 01 Improvements

04 November 2020

Santa Gymnasium Improvements
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Fitness Court

Teamwork!

SCCS

PTSA

Cardinal Club

Munga Family

04 November 2020

Fitness Court
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Exterior Site Security: Lighting

04 November 2020
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Exterior Site Security: Fencing
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Campus Health and Accessibility: Sewer| Water| Accessibility

04 November 2020
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Commons Building (Unit C|D)

04 November 2020
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• Two new classrooms (total 6)

• Entry Hall

• Accessible entrances (walkway)

• Renovate Cafeteria

• Renovate Kitchen

• New Restrooms
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Cafeteria (Commons)
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Cafeteria (Commons)
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Unit C|D Construction Period
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Unit C|D Construction Period

04 November 2020

Temporary Food Truck During 

Construction. Location to be 

determined. This is Diagrammatic only

Construction Zone: Spring 

2021 through Fall 2021

Contractor’s 
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Main Building Lower Floor

04 November 2020
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Library Textbook Storage

04 November 2020
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Pool House: Design Development

02 July 2020

First LevelUpper Level
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Gymnasium Entry
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Fitness Center
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Gymnasium Entry
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Lobby
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Gymnasium Entry
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Gymnasium Lobby
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Master Plan

Total       $32,030,327

Mod - Phase 1: Main Building $695,270                        

Mod - Phase 2: Building C/D $5,816,000

Mod - Phase 3: Partial mod                         $1,750,000 

Math / Science / Library/Trident

Mod - Phase 4: Main Building Mod:          $3,750,000

Modernization – Gym Phase 1                   $1,435,574 

Modernization – Gym Phase 2                   $5,000,000

New pool house:                                          $3,190,477

Landscape / Site Utilities:                                $550,000

Adult Ed Improvements:                                $100,000

Unit G: (Art | Dust Collector)                         $223,468

Multi-phase master plan: initial “Measure A Phase”

Resource $32,072,783

Roofing Phase 1:                                            $2,220,641

Card Access Security System:                         $500,000

Data Infrastructure Improvements             $1,434,094

02 July 2020

Sports Complex  (bleachers, fitness)             $400,000

Fields (COPS) Previously Complete            $1,437,464 

Site Power (Switchgear)                               $2,581,994

Multi Project Overhead                                  $500,000

Exterior Site Security                                       $100,000

Roofing Phase 2                                                 $345,345

04 November 2020
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Master Plan Diagram

02 July 2020

Fitness Court
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Agenda Review

01  Roles and Responsibilities

03  Presentation: Review project status

04  Questions/Comments

Please refer to the agenda and Minutes for more detailed information
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E N D
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