
20/21 Bond Updates: 4/16/2021

BAY VIEW

● Modernization Phase 1 - Punch List Phase

● Campus Wide Phones - Phones installed, Waiting on ATT for new SIP circuit

● Shade Structure - Project recommended by the bond site committee

DE LAVEAGA

● Modernization Phase 1 - Complete

● Campus Wide Phones - Phones installed, Waiting on ATT for new SIP circuit

GAULT

● Data Infrastructure - Complete

● New Classroom Building - Geotechnical investigation complete

WESTLAKE

● Site Security - Developing fencing easement agreement with Peace United Church due to PG&E gas line

● New Electrical Service - Board approved Summer 2021

● Campuswide Painting - Board approved Summer 2021

BRANCIFORTE MIDDLE

● Multi Purpose Room Modernization - Punch List Phase

● Street Presence Improvements - Punch List Phase

MISSION HILL MIDDLE

● Track & Field Renovation Project - Installation of the drainage system(some delays due to weather)

○ Water retention chambers installed

○ Backstop replaced underway

● New Electrical Services - Project underway

BRANCIFORTE SMALL SCHOOLS

● AFE Campus Modernization - Buildings installed 4/28

○ Building foundation complete

○ New water line installed

HARBOR HIGH

● Fine Arts Building Modernization - Design/Development phase

SANTA CRUZ HIGH

● Data Infrastructure -  Construction underway

● Switchgear Replacement - Construction underway, temp power/low voltage being installed

● Site Utilities Replacement - Board for approval

● Dust Collection System - Punch List Phase

SOQUEL HIGH

● 200 Building Modernization - Room 206 casework installed

● Data Infrastructure - Construction underway

● Flat Roof Replacement - Bids received, going to 4/14 board for approval


