

PROJECT	SCCSD-Measure A Santa Cruz High School	MEETING DATE	10/15/2018
CLIENT	Santa Cruz City Schools	PREVIOUS MEETING	10/4/2018
		PROJECT #	17-008

DISTRICT	ATTENDEES Patrick Gaffney Trevor Miller Chris Garcia Brent Kline
BA	Mark Bartos Laszlo Petrik Monica Landaverde Mojgan Aghamir

Planning Review Committee

NUMBER	SUBJECT DATE	OPTIONS	DIRECTION
01-04	Scope		
	10/15/18	<ul style="list-style-type: none"> • Kitchen <ul style="list-style-type: none"> ○ Open Servery Area and Finish Upgrades OR Full Modernization and Reconfiguration. <p><i>TM to coordinate meeting with Brent Kline and Amy Farr as soon as possible</i></p> • Exterior Stage <ul style="list-style-type: none"> ○ Demolish and reconfigure OR Keep as is, for now. • Pool House <ul style="list-style-type: none"> ○ Two-story modular pool house (south of pool equipment building): exterior showers, changing room, toilet rooms, storage. OR ○ One-story modular (at pool landscape area): exterior showers and toilet rooms. <p><i>TM visualizes 2-story modular pool house as the optimal option. Expressed concern for a chemical truck to access the pool if a building would be in the landscaped area.</i></p> • Housing for Wrestling Program <ul style="list-style-type: none"> ○ Keep in Adult Education Bldg OR Relocation to existing Weight Room. • Gymnasium Addition <ul style="list-style-type: none"> ○ One-story Lobby addition OR Two-story addition (lobby, toilet rooms, ticket counter, snack bar in first floor; and weight room in second floor). <p><i>TM states that this needs to be discussed</i></p> 	

NUMBER	SUBJECT DATE	OPTIONS	DIRECTION
--------	-----------------	---------	-----------

- **Main Building Basement Reconfiguration for additional classroom space**
 - Existing Book Room reconfiguration (compact shelving system) **OR** Book Room relocation to Library.

- **New School Sign**
 - New LED sign **OR** not needed.

- **Science Building**
 - Full modernization and reconfiguration **OR** only reconfiguration of central hallway.

- **Trident Building**
 - Full modernization and reconfiguration **OR** only conversion of (2) existing classrooms.

- **Additional Toilet Rooms**
 - Shipping container at south side of sports field **OR** not needed.