

PROJECT	SCCSD-Measure A Santa Cruz High School	NEXT MEETING DATE 19	11/24/2021
CLIENT	Santa Cruz City Schools	PREVIOUS MEETING 18	10/27/2021
		PROJECT #	17-008
DISTRICT	INVITED	PRESENT 09/29/21	
	Michelle Poirier	Michelle Poirier	
	Trevor Miller, Chris Garcia, Jim Monreal, Sam Rolens	Trevor Miller, Chris Garcia, Jim Monreal, Sam Rolens	
BA	Mark Bartos, Art Martinez, Mojgan Ahamir	Mark Bartos, Art Martinez, Mojgan	

Monthly Meeting with Principal

NUMBER	SUBJECT DATE	OPTIONS	NOTES
Projects Under Construction			
18-01	10/27/21	Current site issues Review small projects Review major projects	<ul style="list-style-type: none"> BA: PG&E switchgear schedule is unclear. Power from Switchgear may not be ready for temporary housing portables. Need other options to power portables. Will with TM/CG BA is coordinating with ACEE for options Per CG: Bring PSR Electric into conversation. Pedro (PSR) has data loggers on incoming lines to see if possible, to use panel in bike building. Per GC, for Temp housing the district is coordinating with portable movers to move and set landing on 11 -12 Nov. PSR will bring power to the portables. Per GC, district is coordinating with a contractor for fencing. GC to include BA in the emails to contractors so that BA can notify DSA. Michelle asked about water to main building. Per CG city will shut down water to the central part of the campus to their valve replacement work today. Water will be off all day. Porta potties/drinking water are provided on site. CG will verify all.
19-01	11/24/21	Current site issues Review small projects Review major projects	
Design Development			
18-02	10/27/21	Update	<ul style="list-style-type: none"> Reviewed fencing at math building. Per TM, BA to provide renderings of two options based on diagrams to be provided by TM
19-02	11/16/21	Update	
Upcoming Construction			
18-03	10/27/21	Update Review next projects Logistics/teacher moves	<ul style="list-style-type: none"> No discussion at this meeting But Unit CD move should be addressed in next meeting.
19-03			
Principal's Forum			
18-04	10/27/21	Project concerns / thoughts	
19-04	11/16/21		