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Agenda


01  Introductions: THANK YOU!


02  Presentation: Review project status


03  Review Fitness Court Incorporation


04 Comments/ Questions


Please refer to the printed agenda for more detailed information


14 November 2019
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Site Project Update


 Replaced Drinking Water Piping


 Re-roofed most of campus


 Waterproofing of Ground Floor Main Building


 Water Bottle Fillers Added to campus


 Gymnasium Upgrades Paint, Floors, Padding, (Dividers, AV coming soon)


 Gym HVAC under construction


 Relocated Art to Unit G. Improved room 83


 Reconfigured Admin Offices for better security


 Gym HVAC: Construction


 Unit G,H, Library Roofing: Construction


• Site Security: Card Access: Construction


• Site Data Improvements: Construction


• Home Ec Conversion and Cafeteria Improvements: at DSA


• Main Building Ground Floor (basement): Design


• Gym Lobby: Design


• Site Security: Fencing Design


• New Monument Sign Design


23 October 201914 November 2019
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Admin Offices Reconfiguration


Admin Offices Reconfiguration


14 November 2019
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Room 83 


14 November 2019
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Art Room 


14 November 2019







1 5  O c t o b e r  2 0 1 8 c o l l a b o r a t i o n  |  a d v o c a c y  |  r e s e a r c h  |  e d u c a t i o n  |  s u s t a i n a b i l i t y


Stadium Bleachers
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Measure A | B Update:  Santa Cruz High School 


Gymnasium Floor
Paint, Pads, Acoustics | Next: Dividers


14 November 2019
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Cafeteria/Commons


14 November 2019
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Cafeteria
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Home Ec building conversion
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Main Building Lower Floor
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Gymnasium Entry
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Gymnasium Lobby


14 November 2019
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Pool House


14 November 2019
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Fitness Court  AWARD OF FUNDS !
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Fitness Court
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Fitness Court
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Fitness Court


14 November 2019


Recommended
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Master Plan


Total       $32,317,145


Mod - Phase 1: Main Building $587,820                        
(water intrusion and piping)


Mod - Phase 2: Building C/D $5,687,000
(Home Ec / Cafeteria / Toilet Rms.)


Mod - Phase 3: Partial mod                         $1,750,000 
Math / Science / Library


Mod - Phase 4: Classroom reconfig.          $6,000,000
Main Building


Modernization – Gym Phase 1:                  $1,424,885 
New paint, New Pads, New Striping
Floor finishes, Acoustics, HVAC


Modernization – Gym Phase 2:                 $5,231,787 
New entry, office, weight room


New pool house:                                          $3,190,447


Landscape / Site Utilities:                                $550,000


Adult Ed Improvements:                                $100,000


Temp housing:                                                           TBD


Multi-phase master plan: initial “Measure A Phase” Resource $32,454,298


Roofing Phase 1:                                         $2,165,636
(Math / Music / Gym / C & D / Trident


Card Access Security System:                        $500,000


Data Infrastructure Improvements:             $650,000


14 November 2019


Sports Complex  $400,000
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Master Plan Diagram


14 November 2019


Fitness Court
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Potential Long Term Master Plan


E N D
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